Task Name	Assigned To	Start Date	Due Date	Status	Health
0					
Lab 3	Corey Johnson	10/24/19	11/05/19	In Progress	•
Planning	Corey Johnson	10/24/19	10/24/19	Complete	•
Analysis/Research	Corey Johnson	10/24/19	10/24/19	Complete	•
Design	Corey Johnson	10/24/19	10/25/19	Complete	•
 Development 					
Perform initial commit	Corey Johnson	10/24/19	10/25/19	Complete	•
Begin HTML markup	Corey Johnson	10/24/19	10/27/19	Complete	•
Style with CSS	Corey Johnson	10/25/19	10/29/19	Complete	•
JavaScript functionality	Corey Johnson	10/29/19	11/03/19	Complete	•
Test functionality	Corey Johnson	11/03/19	11/05/19	Complete	•
Maintenance	Corey Johnson	11/05/19	Indefinitely	In Progress	•

